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Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended The weekly METS internal SAS conference call was conducted today at
06:00.
2 Key conversations ABF's Steve Lawton stated that ZPMC will begin cutting plates for the
OBG bottom and side panels today at 10:00.
3 Other important observations I conducted a shop floor walkthrough at approximately 09:15 today. ZPMC

was observed performing splice welds of longitudina stiffeners for the
tower mock-up. ABF stated that a demonstration by ZPMC of their
proposed new procedures for welding stiffeners to skin plates was halted
because the trial panel was not to the proper specifications, and it was not
fixtured as it would be in production.

4 Major component movement At approximately 10:10, ZPMC began cutting plates for the production of
the OBG. The material that was cut isto be used to for fabrication the
floorbeam web plates.

5 Meetings attended The weekly CT Issues Meeting was conducted at 12:15 today. ABF stated
that they were in the process of developing a system to trace WPSs to weld
details. ABF stated that they will provide CT with copies of ZPMC's
dimensional checking forms. ABF stated that fit-up of closed ribs for the
next closed rib weld trial will likely occur sometime next week. ABF stated
that there are approximately 5 Weekly Weld Reports that have been turned
in by ZPMC and have not been forwarded to CT due to required revisions.
ABF requested CT's presence in ameeting with ZPMC's Level I11 UT
Technician to discuss development of the closed rib UT procedure.
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